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Interim Milestones for 200-CW-5 Operable Unit Assessment Activities (M-15-40)

Description/Justification of Change

The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization
of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 process-based
operable units. Based on the Implementation Plan, Td-Party Agreement M-13 milestones were established (TPA
change number M-13-97-01) for the submittal of RVFS work plans for individual operable units. Milestone M-13-22
has been met by the submittal of Draft A work plan for the 200-CW-5 U Pond/Z-Ditches Cooling Water Group
Operable Unit.

As Identified in Section 11.8 of the Action Plan to the Tri-Party Agreement, work plans must specify Interim
milestones for the operable units. The 200-CW-5 Operable Unit work plan Includes a project schedule with target
project milestones. Based on the work plan schedule, the following interim milestones are added to the Td-Party
Agreement to implement additional activities for the 200-CW 5 Operable Unit Remedial Investigation/Feasibliky
Study process:

•	 M-15-40A: Complete U Pond-Ditches Cooling Water Group Field Work through Sample Collection and
Analysis — September 30, 2002

•	 M-154OB: Submit Draft A U Pond-Ditches Cooling Water Group Remedial Investigation Report — May 31,
2003

•	 M-15-40C: Submit Draft A U Pond-Ditches Cooling Water Group Feasibility Study and Submit Draft A U
Pond/Z-Ditches Cooling Water Group Proposed Plan — October 31, 2004.

These Interim milestone dates are consistent with the major milestone M-15-000 to complete all 200 Area pre-ROD
site investigations under approved work plan schedules by 2008. 	 D

Impact of Change.

AUG 19 ;i
Addition of interim milestones under M-15-40.

FnMC
Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
200-CW-5 Operable Unit RI/FS Work Plan (DOE/RL-99-88).
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